

Approved For Release 2003/11/26 : CIA-RDP87B00820R000500090019-2

REF: 0-22

DATE 2343Z 23 JUL 1964

SECRET

1	Commo	9	RB
2	"	10	DFA
3	PTech	11	DEL-
4	/	12	
5		13	
6	MB	14	
7	CB	15	
8	OXC	16	

25X1

TO : DIRECTOR

FROM : [ ]

ACTION:

INFO :

ROUTINE

TOR: 0007Z 24 JUL 1964 (OSA 1-15)

IN 89492

SL 1653  
T-P

TO [ ] INFO

CITE

OXCART COMMO

25X1

1. THIS REPORT COVERS PROGRESS ON [ ] PROGRAM FOR PERIOD 6-23 JULY 64.

2. A SERVICE BULLETIN HAS BEEN INITIATED AND COMPLETED

ALLOWING OPERATION OF THE [ ] PRODUCTION MODEL IN ARTICLE 131. THE PROTOTYPE MODEL WILL BE MODIFIED TO OPERATE WITH THESE NEW CABLES. THIS MODIFICATION IS ANTICIPATED TO BE COMPLETED ON OR ABOUT 23 AUG 64.

3. ADDITIONAL GROUND CHECKS WITH INS HAVE BEEN ACCOMPLISHED PRODUCING SIMULATED RECORDINGS FOR DATA ANALYSIS CHECKOUT AT HOME BASE.

4. NO ADDITIONAL SENSORS HAVE BEEN INSTALLED SINCE 6 JULY.

5. PRE-ANALYSIS OVERLAY OF THE TEST ENVIRONMENT HAVE BEEN STARTED AND WILL BE COMPLETED BEFORE FIRST TEST.

6. [ ] IS RECEIVING MAXIMUM COOPERATION.

7. THE ANTICIPATED DATE OF THE INITIAL ENVIRONMENT TEST IS ON OR ABOUT 5 AUG 64.


8. PLS PASS TO J. PARANGOSKY AND [ ]  
END OF MESSAGE

SECRET

GROUP 1  
Excluded from automatic  
downgrading and  
declassification

25X1A

Approved For Release 2003/11/26 : CIA-RDP67B00820R000500090019-2



Approved For Release 2003/11/26 : CIA-RDP67B00820R000500090019-2